
PROJECT: 18-1267 DEV, CHAMBERS CREEK CANYON TRAIL DEVELOPMENT
Sponsor: Pierce County Parks & Rec Program: WWRP - Trails Status: Active

Project Start Date: 07/01/2019 Agreement End Date: 04/30/2022

Progress Report Status: Accepted 09/18/2020

Progress Report

Report Period

From 08/01/2020 To 09/30/2020

Questions
#1: Describe the work accomplished during this reporting period.

Trail alignment is being re-evaluated due to the very high estimated design and construction costs.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

Yes
After the site reconnaissance and technical investigations, the estimated design and construction costs 
are significantly higher than anticipated at the previous planning level estimates.   At this time, the project 
team is re-evaluating alignment alternatives and scope changes that could bring overall costs down. 

#3: Tell us about work planned for the next reporting period.

Alternative alignment evaluation will continue into the next reporting period.  Once that evaluation is 
complete, scope changes will be presented to RCO.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Yes
Yes-we are anticipating a scope change representing a new trail alignment to achieve a project that is 
within budget. 
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Milestones

Special Conditions

1. Cultural Resources-Survey Required

This agreement requires compliance with Executive Order 05-05 and/or Section 106 of the National Historic Preservation Act. RCO has completed the initial consultation for
this project and a cultural resources survey is required. The Sponsor must submit to RCO the survey and receive from RCO a notice of cultural resources completion before
any ground disturbing activities can begin. Ground disturbance started without approval will be considered a breach of contract. In the event that archaeological or historic
materials are discovered while conducting ground disturbing activities, work in the immediate vicinity must stop and the Sponsor must ensure compliance with the provisions
found in this agreement. All cultural resources work must meet reporting guidelines outlined by the Department of Archaeology and Historic Preservation and Section 106 of
the National Historic Preservation Act (if applicable).

In the event that the Army Corps of Engineers makes a different cultural resources treatment recommendation for areas within their jurisdiction, RCO will defer to the
determination made by the lead federal agency.

Need amendment to change

Milestone Target Date Completed Delayed New Target Date Progress/Reason for Delay

Cultural Resources Complete
Survey required, see special condition #1.

11/30/2020 11/30/2020 Delayed due to new alignment

60% Plans to RCO 11/30/2020

Applied for Permits 11/30/2020 11/30/2020 Delayed due to new alignment

All Bid Docs/Plans to RCO 12/01/2020

Bid Awarded/Contractor Hired 02/01/2021

Construction Started 04/01/2021

Annual Project Billing Due 07/31/2021

50% Construction Complete 08/01/2021

RCO Interim Inspection 08/02/2021

Progress Report Due 09/30/2021

90% Construction Complete 11/01/2021

Funding Acknowl Sign Posted 12/31/2021

Construction Complete 12/31/2021

Final Billing Due 01/31/2022

Final Report Due 02/28/2022

RCO Final Inspection 03/31/2022

Agreement End Date 04/30/2022
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Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Cultural Assessment [Section 106] DAHP

Note: Previoous106 Assessmnets have been conducted in project area.
Hydraulics Project Approval [HPA] Dept of Fish & Wildlife

Note: For bridge and boardwalk constrution over water.
Nationwide Permit Army Corps of Eng.

Note: Nationwide Permit 42 -Recreational Facilities
SEPA Local or State 08/15/2017

Note: Environmental Checklist and Threshold Determination
Water Quality Certification [Section 401] County/Dept of Ecy.

Note: For bridge and boardwalk constrution over water and wetland mitigation.
Shoreline Permit City/County 08/07/2017 08/16/2018 SSD 18-001/SEP18-0003

Note: Shoreline Substanial Development Permit

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

No
None identified at this time.

#2: Are there any additional permits required? If so, please describe.

No
None identified at this time.

#3: Tell us about your progress with securing your permits or ESA consultation.

Local permits acquired directly through the City of University Place.  All additional permitting through 
recently hired consultant team which includes cultural resources and critical areas (streams and 
wetlands)

Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report
Status Date User Note

Accepted 09/18/2020 Beth Auerbach Thank you!

Submitted 09/17/2020
Jeanette
Peters

Draft 09/17/2020
Jeanette
Peters
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